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BEFORE THE MAHARASHTRA  

 

REAL ESTATE REGULATORY AUTHORITY, MUMBAI 

 

Physical Hearing held at MahaRERA, Churchgate office 

 

SUO-MOTU CASE NO. 290 OF 2022  

MARVEL AQUANAS        …PROJECT NAME 

MARVEL AQUANAS CHSL      … SOCIETY 

MARVEL REALTORS & DEVELOPERS LTD.    … PROMOTER 

MAHARERA PROJECT REGISTRATION NO. P52100001521 

Order 
(Extension Application) 

 
January 02, 2023 

(Hearing dated – 08.12.2022, matter reserved for order) 
 

Coram: Shri. Ajoy Mehta, Chairperson, MahaRERA 
Saurabh Ratan, Rujan Panjwani, Dara Damania, 

 Eizadpur Faridani, Vishal Popat (Secretary of the Society) 
Advocate Nilesh Borate along with representative of the Promoter. 

 
1. MARVEL REALTORS & DEVELOPERS LTD. is the Promoter/Developer within 

the meaning of Section 2 (zk) of the Real Estate (Regulation and Development) 

Act, 2016 (“said Act”) of Real Estate Regulatory Authority (“RERA”) and had 

registered the project “MARVEL AQUANAS” under section 5 of the said Act 

bearing MAHARERA Registration No. P52100001521 (hereinafter referred to as 

the “said Project”). 

 

2. The Promoter filed an extension application No. EXT52100012903 on 19.11.2022 

(hereinafter referred to as the “said extension application”) seeking extension 

of the said Project under section 7(3) of the said Act which was heard by this 

Authority on 08.12.2022, vide a virtual hearing wherein the following roznama 

was passed: 

“Hearing on Extension Application EXT52100012903  

The Parties are present along-with the Promoter. The Members of the Society present 

before this Authority (“said Members”) state, that a series of extensions were given to 
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the Project. However, none of the dates have been adhered to. The said Members further 

mention that they are not a signatory to the consents for extension. The main grievance 

of the said Members appears to be;  

1. That once again the extension sought by the Developer/Promoter may not be adhered 

to, leading to further delays.  

2. That the Promoter is likely to discriminate between those who have given consents and 

those who have not given consents, while completing the work. They seek a non-

discriminatory approach from the Developer/Promoter. 

3. The said Members also bring to the notice of this Authority that they are neither being 

allowed access to the site, nor are they aware of the progress.  

4. That they have put in their life savings and due to lack of a house, they have to stay in 

rental and other premises. They also seek interest for the delay in completion.  

The Developer/Promoter avers that he already has the consent of nearly 61% of the 
Allottees. In view of the above, legally nothing restrains him from seeking and being 
granted an extension. The Developer/Promoter further avers that he is making all efforts 
and shall ensure completion by the fresh date being sought. Ld. Advocate on behalf of the 
Promoter commits that his client will not indulge in any discriminatory behaviour and 
that all Allottees would be treated equally. He further avers that his client is making all 
efforts to settle and address the grievances of the various Allottees.  

Heard the Parties. The captioned regulatory matter relating to grant of extension is 
hereby reserved for orders.” 

 

3. The Promoter has submitted the said extension application on 19.11.2022 

whereby the Promoter submitted consents of around 61% of the Allottees of the 

said Project agreeing to the grant of extension for completion of the said Project. 

The Promoter till date has sought the following extensions:  

a. While seeking registration of the said Project the date of completion sought 

by the Promoter was upto 31.12.20219. 

b. The first extension under section 6 of the said Act was sought by the Promoter 

and the said Project was extended upto 30.12.2020. 

c. Thereafter three extensions on ground of Covid – 19 pandemic was granted 

by this Authority to the Promoter extending the completion date of the said 

Project up to 30.12.2021. 
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d. The Promoter further sought extension under section 7(3) of the said Act by 

submitting around 51% of consents from the Allottees which was allowed 

and the extension of the said Project was granted upto 31.10.2022. 

e. Once again, the Promoter has applied for extension of the said Project vide 

the said extension application from 01.11.2022 to 30.04.2023.   

 

4. The Society herein objected to the grant of extension to the Promoter which 

grounds are briefly noted by this Authority in the roznama reproduced herein 

above. However, with regard to the issue of the extension sought by the 

Promoter, section 7 (3) of the said Act needs to be examined. The relevant extract 

of section 7 (3) is reproduced hereinbelow: 

 “7 (3) The Authority may, instead of revoking the registration under sub-section (1), 
permit it to remain in force subject to such further terms and conditions as it thinks fit 
to impose in the interest of the allottees, and any such terms and conditions so imposed 
shall be binding upon the promoter.” 

 
5. On the plain reading of section 7(3) of the said Act, it is clear that instead of 

revoking the registration this Authority can impose certain terms and conditions 

as it thinks fit to let the registration remain in force. It is observed that the 

Promoter is seeking extension for completion of the said Project from 01.11.2022 

up to 30.04.2023. In this regard the Promoter has complied with all the 

requirements provided for by MahaRERA. In view thereof, this Authority allows 

the said extension application with certain directions hereinbelow.  

 

FINAL ORDER 

Thus, the said extension application is allowed and the extension for the said Project 

is granted from 01.11.2022 to 30.04.2023 with the following conditions: 

a. The Promoter shall complete the balance construction work and handover 

possession with occupation certificate (OC) to the Allottees of the said Project 

by 30.04.2023. Needless to say, that the Promoter shall complete the said Project 

with all amenities and facilities as promised. Further the Promoter shall ensure 

that there is no discrimination in obtaining OCs for the apartments (flats).  
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b. The Promoter is directed to submit within 21 days of this order the PERT CPM 

/ BAR charts about the milestones to be achieved with respect to the 

completion of the said Project, to the Authority and all the Allottees including 

the ones who have approached this Authority.  

c. The Promoter is also directed submit monthly progress reports of achievements 

of such milestones and/ or delay if any, to MahaRERA, the Society and the 

Allottees of the said Project. The Promoter shall also ensure that a common code 

for visit to the site by the Allottees is drawn up within 21 days and submitted 

to the Authority and the Allottees including the Complainants before this 

Authority in the said Project. The common code should be drawn up in a 

manner to ensure that there is no discrimination between the Allottees while 

allowing access to visit the site.  

d. Needless to say, that while the Authority is concerned with ensuring that the 

Promoter fulfils its duties towards the Allottees, it would also like to make it 

clear that this is done in a non-discriminatory manner. Discrimination in the 

process of implementing the law amounts to subversion of justice. The 

Authority makes it clear that while mandate of the said Act is implemented the 

process of doing the same shall not be contaminated with discrimination.  

e. In case of failure to complete the said Project by 30.04.2023, the Promoter shall 

be liable to a penalty and such other action under the said Act.  

 
 

 

                  (Ajoy Mehta) 
   Chairperson, MahaRERA 
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